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1.0 BACKGROUND AND OBJECTIVES

The U.S. Environmental Protection Agency’s (EPA’s) Office of Radiation and Indoor Air
(ORIA) promulgated a National Emission Standard for a Hazardous Air Pollutant (NESHAP) for
radon emissions from operating uranium mill tailings impoundments (Subpart W) on

December 15, 1989. Subpart W includes two separate standards. First, existing sources must
ensure emissions from tailings impoundments not exceed 20 pCi/m>-sec of radon-222. Second,
new sources must comply with the requirements for constructing one of two types of
impoundment structures. Subpart W requires that existing sources file an annual report of the
facility’s emissions. Section 112(q) of the Clean Air Act, as amended (CAAA) requires EPA to
review, and if appropriate, revise, this standard on a timely basis (10-year interval). The Agency
has not reviewed this standard in the period allotted and now desires to do so.

The purpose of this Work Assignment (WA) is to obtain follow-on support from SC&A, Inc.
(SC&A) to address issues raised by the Office of Management and Budget (OMB) and others
regarding the content of the Background Information Document, including the Economic Impact
Analysis and to receive support for the development of a response to comments document. It is
important to note that this rulemaking is now on an accelerated time schedule, and the contractor
will be tasked as such. The WA 2-03 Quality Assurance Project Plan (QAPP) will be used for
this WA.

20 TASK DESCRIPTIONS AND APPROACH

SC&A will meet the objectives of this Work Plan by performing three distinct tasks, as described
below. In meeting the requirements of this WA, SC&A will be in a support role, and will not be
involved in the development of EPA policy, nor in any other activity that is an “inherently
governmental function.”

2.1  Task 1 - Prepare Work Plan and Cost Proposal

This Work Plan fulfills the deliverable requirements for Task 1. It presents SC&A’s approach for
accomplishing the WA, including a schedule of deliverables, staffing plan (with statements of
experience), estimated labor hours and a detailed cost proposal, with relevant ODCs, on a task-
by-task basis.

2.2  Task 2 — Respond to comments received from Office of Management and Budget
(OMB) or other Offices with EPA on Background Information Document for
NESHAP Subpart W

If, during the course of review by OMB or other offices within EPA, questions or comments
arise concerning technical and or economic information contained in the Background
Information Document and Economic Impact Analysis prepared under WA 2-03, the WAM shall
submit these comments to SC&A for developing responses. SC&A will prepare the draft
responses to the questions or comments raised, and submit them to the WAM for review within
14 working days after receipt from the WAM. The WAM shall review the responses within 7
working days, and shall notify SC&A whether the responses are acceptable. If there are
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questions or revisions, SC&A will respond to those questions or revisions and submit a final
response to the WAM within 7 working days of receipt of the comments from the WAM.

2.3  Task 3 — Assist in responses to comments received during public comment period of
Subpart W proposal

After the public comment period for the proposed rule has closed, the WAM will meet with
SC&A to determine the path forward for responding to public comments. The WAM, at his
discretion, shall submit groups of comments to SC&A who will respond to the comments using
the plan outlined in the proposed rule or Background Information Document in Section 2.2
above. SC&A will submit responses to comments depending on the volume of comments
received from the WAM. This schedule shall be developed during the meeting with SC&A to
discuss the path forward.

3.0 STAFFING PLAN

The staffing plan for this WA will focus mainly on SC&A personnel who have experience in
NEPA compliance and preparation of NEPA documentation, with specific expertise in the area
of radiological impacts to the environment and health and safety of the public from the
construction and operation of nuclear facilities. The proposed personnel have experience in
developing comment-response documents.

Personnel on the proposed SC&A team are described below, along with an indication of the role
we anticipate each will play. SC&A has selected these individuals to work on this WA because
of their involvement in the preparation of the Background Information Document, including the
Economic Impact Analysis, under WAs 2-03 and 2-04. Without knowledge of the specific
questions and/or comments on the BID/EIA, the extent of any individual on the proposed staff’s
involvement is unknown at this time. However, by including them in the staffing plan, they will
be available to ORIA, should they be needed to respond to a question or comment.

3.1  Specific Staffing

Dr. Abe Zeitoun is the SC&A Project Manager for this contract. Dr. Zeitoun is a Senior Vice
President with SC&A and will have full authority to direct all services of the SC&A team. This
will also provide Dr. Zeitoun ready access to the full resources of the company. He has more
than 35 years of experience as a technical manager, with a proven track record in the
management and oversight of multitask projects and programs. Dr. Zeitoun successfully
managed the previous 5-year ORIA Task Order Contract which is the predecessor of the current
contract, and has supported WAs 2-03 and 2-04 on this contract.

SC&A is proposing Mr. Stephen Marschke to be the Task Manager for this WA; he will also
function as the SC&A principal point of contact and senior technical analyst for all the
deliverables. Mr. Marschke has over 35 years of experience in nuclear engineering and
radiological assessment. Mr. Marschke has performed the analyses of the radiological impact
sections in support of the preparation of the licensing of various pressurized and boiling water
reactors. Mr. Marschke has successfully managed numerous multi-discipline technical NRC,
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EPA, DOE, NIOSH, and private client projects. For ORIA, Mr. Marschke served as the Task
Manager for WA 5-13, “Technical Support for Review of Nuclear Power Plant Environmental
Impact Statements;” WA 5-16, “Use of Integrated Environmental Decision-Making to combine
GHG and Radiological Hazards on Energy Alternatives using Life Cycle Analyses;” and

WA 5-19, “Gap Analysis for 40 CFR Part 190 Environmental Protection Radiation Standards for
Nuclear Power Operations” under EPD05002, and WA 1-06, “Technical Revisions for 40 CFR
Part 190 Environmental Protection Radiation Standards for Nuclear Power Operations” under the
current contract. Also for the current contract, Mr. Marschke was one of the key authors of the
Subpart W Background Information Document prepared under WA 2-03 and the Subpart W
Economic Impact Analysis prepared under WA 2-04.

Dr. Stephen Ostrow, SC&A’s Senior Vice President of Advanced Technology, is the proposed
quality assurance specialist for this WA. Dr. Ostrow has over 30 years of experience with
nuclear projects, including different power and research reactor types, fuel and radioactive waste
storage facilities and repositories, and fuel cycle facilities, and served as Manager and Chief
Engineer of Nuclear Engineering of a major architect-engineering firm, where he was
responsible for all radiation-related tasks. He has led and participated in environmental impact
and cost analysis studies for different facilities. In addition, Dr. Ostrow has participated as Task
Manager, Technical Analyst, and QA Manager in several WAs under the previous SC&A/EPA
ORIA contract.

Dr. Harry Pettengill is a proposed Technical Advisor for this WA. He has over 35 years of
experience as an executive manager of health and safety in the federal sector. He served in
managerial positions at EPA, Office of Radiation Programs (1975-1979). At EPA, he served as
Deputy Manager, Waste Environmental Standards Program. He also coordinated and served as
the EPA representative to the Conference of Radiation Protection Program Directors and the
interagency activities of the Committee on Radiation Protection and Public Health. At the U.S.
Nuclear Regulatory Commission (NRC), Dr. Pettengill directed federal activities required under
UMTRCA. Included in his responsibilities were the management and direction of uranium
recovery programs. Dr. Pettengill has supported ORIA on a number of Uranium Recovery
Program tasks, including serving as the Task Manager for WAs 2-03 and 2-04 on the current
contract.

Dr. Les Skoski is a proposed Technical Advisor for this WA. He has over 35 years experience in
managing projects or tasks dealing with uranium and thorium from mining to remediation of
commercial and industrial sites contaminated with NORM materials. These include primary
uranium producers in the USA and abroad, secondary uranium/thorium metal and non-metal
miners and millers (e.g. phosphates), and NORM-contaminated Superfund, FUSRAP and SDMP
sites. He prepared regulatory compliance programs for over twenty domestic and foreign primary
and secondary uranium producers including conventional mill, heap-leach and in-situ facilities,
and phosphate, copper, beryllium, and other mineral processing facilities with uranium extraction
circuits. Dr. Skoski has supported a number of Uranium Recovery Program tasks for ORIA
including WAs 5-03, 5-04, and 5-17 (EPD05002), and 2-03 and 2-04 on the current contract.

Mr. David Goldin is a proposed Technical Advisor for this WA. He has previously managed
projects assisting EPA in the development and implementation of radionuclide NESHAPs and its
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reconsideration of the NESHAPs for NRC-licensed facilities, phosphogypsum stacks, and
uranium mill tailings disposal sites. He holds a B.S. in Economics and has also participated in a
regulatory-impact assessment of proposed revisions of 10 CFR 50, Appendix J on leak-rate
testing requirements at nuclear power reactors, and performed an evaluation of decommissioning
costs for DOE-owned nuclear facilities. Mr. Goldin has supported ORIA on a number of
Uranium Recovery Program tasks, including performing the small business impact assessments
required under the Regulatory Flexibility Act for changes under consideration for Subpart W and
40 CFR Part 192.

Mr. Gary Konwinski is a proposed Technical Advisor for this WA. He has more than 35 years
of relevant experience, including 11 years as a senior license reviewer and senior environmental
and safety inspector for the NRC. He was responsible for reviewing license renewals and
terminations for a variety of uranium recovery facilities. Additionally, Mr. Konwinski was the
Decommissioning Program Manager for the 800-Area at Rocky Flats (uranium and beryllium
processing facilities). In this capacity he was responsible for operational and decommissioning
work, while assuring that plant emissions in the work areas were ALARA. Under the preceding
contract, Mr. Konwinski has supported multiple tasks for the EPA Uranium Recovery Program.
He was the senior lead on the review of environmental monitoring and all effluent control
systems and technologies proposed for use in uranium recovery facilities. Mr. Konwinski
supported a number of Uranium Recovery Program tasks for ORIA including WAs 1-04, 2-03,
and 2-04 under the current contract.

Ms. Deborah Schneider is the lead technical writer and reviewer for this WA. Ms. Schneider
holds a Masters of Public Health, with a concentration on health promotion and communication,
and a B.A. in Foreign Affairs, with a minor in Environmental Science. Among her many
communication projects since 2003, Ms. Schneider has managed two consecutive contracts for
NRC to edit technical, policy, and other types of documents. In this capacity, she managed a
team of editors that edited technical documents ranging from 10 to 1,000 pages.

Because the extent of the questions and/or comments that will be received from OMB or other
offices is unknown, SC&A based our estimate of the number of work hours to perform Task 2 on
the deliverable schedule provided in the WA 3-03 statement of work (SOW). In the SOW it was
indicated that draft and final responses were due 14 and 7 days after receipt, respectively. This
implies that SC&A has 21 workdays, or 168 hours, to complete the responses to the questions
and comments. Thus, it was assumed that Task 2 would require 168 hours.

Likewise, for Task 3 the WA 3-03 SOW states that the schedule will be developed during the
meeting between ORIA and SC&A after public comments have been received. In order to
provide ORIA with a cost estimate, it was assumed that Task 3 would require the same amount
of work effort as Task 2, i.e., 168 hours.

A breakdown of the proposed hours per task is presented in Table 1.
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Table 1. Proposed Work-Hour Allocation by Task

P- Task | Task | Task
Staff Role Level 1 5 3 Total

A. Zeitoun Project Manager 4 4 16 16 36

S. Marschke | Task Manager 4 12 66 66 144
S. Ostrow QA/QC Manager 4 4 6 6 16
H. Pettengill | Technical Advisor 4 0 16 16 32
L. Skoski Technical Advisor 4 0 30 30 60
D. Goldin Technical Advisor 4 0 4 4 8
G. Konwinski | Technical Advisor 4 0 8 8 16
D. Schneider | Technical Writer 4 0 16 16 32
L. Loomis Contracts Manager 3 2 6 6 14
Total Technical — 22 168 168 358
Total Clerical — 2 8 8 18
Total Hours — 24 176 176 376

40 COST ESTIMATE

The detailed cost estimate to complete all work is contained in the attachment to this Work Plan.
We have estimated the labor costs using the proposed staffing mix from Section 3, Table 1.
ODC:s are estimated based on what we anticipate our actual requirements will be, using both
historical data for similar work and projections.

Under Task 3, the WAM requested a meeting with SC&A to determine the path forward for
responding to public comments on the BID/EIA. At this time, SC&A assumes that this meeting
will be held via teleconference.

5.0 SCHEDULE OF DELIVERABLES

TASK DELIVERABLE DUE DATE
Task 1:  Work Plan Within 20 days after receipt of WA
Task 2:  OMB/EPA Comment Draft Responses 14 days after receipt from WAM
OMB/EPA Comment Final Responses 7 days after receipt of WAM’s comments
Task 3:  Public Comment Responses Schedule will be developed during the ORIA/
SC&A meeting after receipt of comments

SC&A will provide two hard copies of all deliverables and an IBM PC compatible compact disk
(CD) copy in Microsoft Word 2007 to the Work Assignment Manager.
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The WAM is authorized to provide technical direction which clarifies the SOW as set forth in
this WA. Technical direction will be issued in writing or confirmed in writing, by the WAM,
within five (5) calendar days after verbal issuance.

The WAM will forward a copy of the technical direction memorandum to the Contracting
Officer and a copy to the Project Officer. Technical direction must be within the contract and the
WA statement of work. Technical direction includes (1) direction to SC&A which assists SC&A
in accomplishing the Statement of Work, and (2) comments on and approval of reports and other
deliverables.

6.0 CONFLICT OF INTEREST

To the best of our knowledge, no facts exist relevant to any past, present, or currently planned
interest or activity (financial, contractual, personal, organizational, or otherwise), which relate to
the proposed work, and suggest that SC&A has a possible conflict of interest with respect to

(1) being able to render impartial, technically sound, and objective assistance or advice, or

(2) being given an unfair competitive advantage. Should this situation change, appropriate steps
will be taken as prescribed by the contract, and the EPA WAM and Project Officer will be
notified.

7.0 MANAGEMENT APPROACH

The SC&A Project Manager and Task Manager will exercise appropriate control over the
assigned tasks. In addition, the management team will advise the EPA Contracting Officer, the
Project Officer, and the WAM as soon as it is known if any aspect or requirement of the WA
cannot be met.

SC&A will follow the approved Work Plan for the duration of the WA. SC&A will use its best
efforts not to exceed the total level of effort (labor hours) specified in the approved WA, or the
total estimated cost presented in the Work Plan. SC&A will submit a revised Work Plan to the
EPA Contracting Officer, the Project Officer, and the WAM for approval, as necessary,
whenever SC&A becomes aware that the total level of effort or total estimated cost will be
exceeded.
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ATTACHMENT - Contract No. EPD10042
CRAEZ2/303; Work Assignment 3-03
Cost Estimate for Work Plan

Direct Labor

Task 1 Task 2 Task 3 Total
Name P-level  Hours $ Hours $ Hours $ Hours $
A. Zeitoun 4 4 16 16 36
S. Marschke 4 12 66 66 144
D. Schneider 4 0 16 16 32
Employee P-4 16 1,126 98 6,498 98 6,498 212 14,122
S. Ostrow 4 4 6 6 16
L. Skoski 4 0 30 30 60
Employee 2 P-4 4 333 36 2,689 36 2,689 76 5711
D. Goldin 4 0 4 4 8
G. Konwinski 4 0 8 8 16
H. Pettengill 4 0 16 16 32
Associate P-4 0 0 28 2,880 28 2,880 56 5,760
L. Loomis 3 2 6 6 14
Employee P-3 3 0 0 0 0
Employee P-3 2 97 6 290 6 290 14 677
Clerical 2 8 8 18
Employee Clerical 2 54 8 218 8 218 18 490
Subtotal 22 1,610 168 12,575 168 12,575 358 26,760
Fringel (FR) on Empl 1 Labor @ 47.21% 602 3,308 3,308 7,218
Fringe2 (FR) on Empl.2 Labor @ 17.48% 58 470 470 998
OH on Empl. Labor + FR @ 26.46% 600 3,565 3,565 7,730
Other Direct Costs (ODCs)
Subcontract - None 0 0 0 0 0 0 0 0
Estimated Travel 0 0 0 0
Misc. ODCs (see attached detail) 28 104 164 296
Total ODCs 0 28 0 104 0 164 0 296
Subcontractor Handling @ 4.04% 0 0 0 0
G & A Expense @ 14.66% 425 2,937 2,946 6,308
(app. to Total Labor + FR + OH +
Non-Subcontract ODCs + Sub. Handling)
Total Costs before Fee 3,323 22,959 23,028 49,310
Fixed Fee @ $6.33 /hour 139 1,063 1,063 2,265
GRAND TOTAL 22 3,462 168 24,022 168 24,091 358 51,575




ATTACHMENT - Contract No. EPD10042
CRAE?2/303; Work Assignment 3-03
Cost Estimate for Work Plan

Detail for ODC Estimates

Task 1:
Reproduction: 100 copies @ $0.04 each 4
Telephone/Fax: 2 hours @ $7.20 /hour 14
Postage/Delivery: 1 FedEx @ $10.00 (est.) 10
Total ODCs 28
Task 2:
Reproduction: 300 copies @ $0.04 each 12
Telephone/Fax: 10 hours @ $7.20 /hour 72
Local Travel 0 trips @ $30.00 /each 0
Postage/Delivery: 2Fed-Ex@  $10.00 each 20
Total ODCs 104
Task 3:
Reproduction: 300 copies @ $0.04 each 12
Telephone/Fax: 10 hours @ $7.20 /hour 72
Local Travel 2 trips @ $30.00 /each 60
Postage/Délivery: 2 Fed-Ex @ $10.00 each 20
Total ODCs 164
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